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CIO 13.10  TO 13 W10,eLoans Business Case Development Awarded $49,995.22 $49,995.22 $0.00 Operations $0.00 50,000.00 NA NA 27-Nov-01 30-Nov-01 29-Nov-01 12-Dec-01

CFO 25.3  TO 25 Mod 2 R1-ERM-DRCC Phase 1 Team FMS $70,000.00 $2,749,923.67 $0.00 Operations $0.00 $2,749,923.67 NA NA 28-Dec-01

Financial Partners26.4   TO 26 (Rev 4)-CDS Simplification (TO 26) A PMO $0.00 $0.00 $0.00 SIS $0.00 $0.00 NA NA 07-Dec-01

CFO 45.4  TO 45 M2-FMS Phase III(Work Plans) SFA CFO $953,638.38 $32,689,320.23 $0.00 BC-FY01-12 $32,689,320.23 $0.00 09-Oct-01 20-Nov-01

Students 60.2TO 60 M2-Students Channel Organizational Support (TO 60 M1)Awarded $70,000.00 $1,484,588.47 Operations NA NA 14-Nov-01 3-Dec-01

CFO 61.3  TO 61  Mod 2, CFO Transformation SFA COTR $1,072,792.05 $4,380,104.54 $0.00 Operations $0.00 $4,380,104.54 NA NA 07-Dec-01

CIO 62.4  TO 62 M3-HR Automation (Phase II) Awarded $0.00 $1,426,928.91 $0.00 BC-FY01-20 $1,750,000.00 $0.00 05-Dec-01 07-Dec-01 14-Dec-01

CIO 63.2  TO 63 R2- Consistent Data Team CIO $0.00 $0.00 $0.00 23-Jan-02

Financial Partners68.1  TO 68 FP Data Mart (Release 2&3) A PMO $999,860.12 $1,300,000.00 $0.00 BC-FY02-05 $1,730,000.00 $0.00 03-Oct-01 15-Nov-01 29-Nov-01 03-Dec-01 18-Dec-01 15-Jan-02

CIO 69.0  TO 69 ITA Release 3 A PMO $2,994,468.79 $3,900,000.00 $0.00 BC-FY02-20 $3,500,000.00 $0.00 17-Oct-01 15-Nov-01 29-Nov-01 11-Dec-01 27-Dec-01 11-Jan-02

Students 70.5   TO 70 M 5-eCampused-Based System SFA COTR $256,292.57 $3,581,854.32 $0.00 Operations $0.00 $3,581,854.32 Options Options Options Options 24-Oct-01 12-Dec-01 Y Options 15-Dec-01

CIO 71.2  TO 71 Mod 1, Enterprise Data Warehouse A Ptr $0.00 $299,787.97 $0.00 Operations $0.00 $299,787.97 NA NA 11-Jan-02

Financial Partners74.2  TO 74-M1 Voluntary Flexible Agreement (VFA) (TO 74) Team Cancelled $500,000.00 $1,443,245.03 $0.00 Operations $0.00 $1,443,245.03 NA NA 15-Dec-01

Financial Partners75.3  TO 75M1-Data Mart Operations (CIO) A PMO $50,000.00 $600,000.00 $0.00 Operations $0.00 $600,000.00 NA NA 15-Dec-01

Students 77W5.1  TO 77 WO5 M1-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00 SIS $0.00 $0.00 NA NA 05-Apr-02

Schools 79.0  TO 79 Portal Rollout Plan A PMO $3,355,000.00 $3,355,000.00 $0.00 BC-FY02-11 $3,355,000.00 $0.00 17-Oct-01 05-Dec-01 29-Nov-01 13-Dec-01 11-Jan-02

CIO 80.0  TO 80 EAI Release 3 A Ptr $3,500,000.00 $3,500,000.00 $0.00 BC-FY02-19 $3,500,000.00 $0.00 17-Oct-01 15-Nov-01 19-Dec-01 07-Jan-02

CIO 81.1  TO 81 Program Management SFA COTR $8,999,851.03 $8,999,851.03 $0.00 BC-FY02-18 $9,000,000.00 $0.00 15-Nov-01 21-Nov-01 11-Dec-01 12-Dec-01

CIO 82.1  TO 82 Single Sign On A PMO $249,935.14 $249,935.14 $0.00 BC-FY02-10 $250,000.00 $0.00 17-Oct-01 07-Dec-01 21-Dec-01 03-Jan-02

CFO 83.1  TO 83 FMS Phase IV A PMO $6,500,000.00 $6,500,000.00 $0.00 BC-FY02-04 $6,500,000.00 $0.00 21-Sep-01 21-Sep-01 23-Jan-02

CIO 85.0  TO85, Business-Technology Alignment (BTA) SFA COTR 924,996,65 924,996,65 $0.00 Operations $0.00 $925,000.00 19-Oct-01 19-Oct-01 12/18/2001

Schools 86.0  TO86 - Electronic Audited Financial Statements and Compliance ReportA PMO $3,800,000.00 $3,800,000.00 $0.00 BC-FY02-08 $3,500,000.00 $0.00 17-Oct-01 19-Oct-01 15-Nov-01 30-Nov-01 11-Jan-02

CIO 87.0  TO 87  SLC Deployment SFA COTR $725,000.00 $725,000.00 $250,000.00 Operations $0.00 $725,000.00 NA NA 08-Nov-01 20-Dec-01

CFO 88.0  TO 88 FMS Operations (TO 35 Follow on) A PMO $4,000,000.00 $4,000,000.00 $0.00 Operations $0.00 $4,000,000.00 NA NA 17-Jan-02

Org Trans 89.0  TO 89 Workforce Transistion Awarded $349,406.40 $349,406.40 $0.00 Operations $0.00 $349,406.40 NA NA 15-Nov-01 08-Nov-01 28-Nov-01 14-Dec-01

CIO 90.0  TO 90 ECM A PMO $700,000.00 $700,000.00 $175,000.00 Operations $0.00 $700,000.00 NA NA 08-Nov-01 29-Nov-01 17-Jan-02

Students 91.0  TO 91, DMCS Replacement SFA COTR $2,550,000.00 $2,550,000.00 $0.00 BC-FY02-24 $2,550,000.00 $0.00 15-Nov-01 19-Dec-01

CIO 92.0  TO 92 Security and Privacy Program Support TM CIO $600,000.00 $600,000.00 $0.00 BC-FY02-22 $600,000.00 $0.00 15-Nov-01 03-Dec-01 17-Dec-01 17-Jan-02

CIO 93.0  TO 93 e-Signature Team CIO $0.00 $148,272.00 $0.00 Operations $0.00 $148,272.00 NA NA 20-Dec-01 03-Jan-02 24-Jan-02
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